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I HEADING:

DATE: December 16, 18384

SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pollution
Report

FROM: Steve Faryan, 0SC

TO: Johnson, U.S. EPA; OSWER

Karl, Branch Chief, EERB
Cisneros, Section Chief, ERB
Bruce, Chief RS5-2

Lindland, ORC

Kimbrough, OFA

Krause/Mark Weber, IEPA

Inman, Dept. of the Environment
Henne, U.S. Dept. of Interior
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POLREP NO: POLREP 4
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Site

BACKGROUND
No: OSHQ

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL

State Notification: IEFA Notified (IEPA Referred the Site)
Action Memo Status: Approved

Start Date: October 28, 13994

Demobilization Date: Pending

Completion Date: October 1985
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SITE INFORMATION

Refer to POLREP 1
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RESPONSE INFORMATION

Situation

1¢ t S .
% The site is an active facility shredding electric motors,
some of which contain PCB capacitors. The PCBs released
during the shredding operations have been found to be
contaminating the copper, steel and fluff piles separated at
the Main Yard. U.S. EPA is currently conducting a Time
Critical Removal Action at this site

2 Removal Activities To Date (Dec 10, thru Dec 16, 1994)
¥ ERCS contractor continue loading contaminated soil from
West Yard and fluff/soil from Main Yard into rail cars
% From 12/14/34, ERCS contractor began moving scrap and other
metal debris from the northwest portion of Main Yard, and
started stockpiling soil
% Preexcavation sample results of Main Yard indicate PCB and
metal contamination
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¥ Waste profile sample of the UST liquid was approved for
disposal at Safety Kleen facility

* Analysis of soil arcund the UST indicated FCB contam’natlun
¥ TAT collezcted fluff material samples from the five boxes
under the hopper, a fluff/soil sample from the fluff/scil
pile, and preexcavation samples at B-11 grid

* In spite of 24 hour security, crew memher lost a leather
jacket, cash, and keys

Enforcement
Refer to FOLREF 1

Planned Removal Activity
Refer to POLREP 1. U.S. EFA’'s planned time critical removal activities

include removing contaminated soil from the West Yard. The final
phase will involve sampling and removal of contaminated soil from the
Main Yard. Contaminated scrap and other metal piles in the Main Yard

will be removed and disposed of if determinsd hazardous

Next Steps

¥ Complets sxcavaction of West Yard

Y Arrange for disposal of excavated soils

¥ Collect alr samples fFrom Main Yard periodically

# Initiat= High Volume Air Sampling for FCBs and Lead
*« Continue soil sampling in Main Yard

¥ Dispos= of Special Waste and TSCA/RCEA Waste

¥ Dispose of UST and contents

Key Issues

* Court hearing in U.S. District court will resolve the issue o
access to the East or Main Yard

* Commence disposal of special waste and TSCA/RCRA waste due to
limited space on site
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COST INFORMATION (as of 12/15/84)

COST CEILING
ERCS 480,838 $ 3,000,000
TAT 34,680 $ 100,000
U.S. EPA 27,656 $ 56,000

DISPOSITION OF WASTES

* Disposal of TSCA, RCRA and mixed TSCA/RCRA waste has been set up at
Envirosafe via railcar transport. Loading of the railcars and
disposal of waste commenced on December 9, 1894

¥ Eleven rail car loads of polychlorinated biphenyl contaminated

soil weighing approximately 990 tons were shipped on 12/12/384 and
12/16/94 to the Envirosafe facility in Grandview, ID

* Disposal of special waste (soils containing less than 50 ppm PCB)
will commence in December, and is set up at BFI Mallard Lakes

* Disposal of UST contents is set up at Safety-Clean’s Breslube
facility and is anticipated to occur during next week
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